ES Express LLC -- Statement of Work

Lexcom Systems Group Inc.

Contents

Statement of Work – ES Express Dispatch Automation Platform **1**
Preamble . . . 1
1. Parties . . . 2
2. Scope of Services . . . 2
3. Compensation . . . 4
4. Intellectual Property . . . 5
5. Timeline & Milestones . . . 5
6. Term & Termination . . . 6
7. Support & Communication . . . 6
8. Warranties & Limitations . . . 7
9. Shared Principles . . . 7
10. Signatures . . . 7
Exhibits . . . 7

Statement of Work – ES Express Dispatch Automation Platform

Effective Date: **_____** **Prepared by:** Lexcom Systems Group Inc. **Prepared for:** ES Express LLC **Version:** 2026-04-15 (supersedes 2026-04-13 draft)

Preamble

This Statement of Work formalizes the engagement between Lexcom Systems Group Inc. and ES Express LLC to replace ES Express's manual spreadsheet-based dispatch workflow with an automated platform (the "Platform").

We have been creatively engineering a system we hope gives your team what you asked for, and juggling how to make that delivery feel natural while the last remaining obstacle to a frictionless flow – direct PCS OAuth access – remains open. The Platform has been designed so that every piece that can operate today does, and every piece that depends on the PCS unlock is pre-built and waiting on their credentials.

A complete timeline of deliverables through 2026-04-15 is attached at `docs/2026-04-15-es-express-engagement-t` and is incorporated by reference as Exhibit A. That document maps each feature's completion date to commit-level evidence. We're leaving it with you as part of this SOW so the engagement record is self-contained and independently verifiable.

---

1. Parties

Provider: Lexcom Systems Group Inc. ("Lexcom") **Client:** ES Express LLC ("ES Express")

---

2. Scope of Services

Lexcom will provide ES Express with access to and ongoing development of a custom-configured dispatch automation platform that replaces manual, spreadsheet-based dispatch workflows with an automated system.

2.1 Platform Capabilities – Delivered

The following capabilities are built, deployed, and operational as of this SOW's effective date. Per-feature commit evidence appears in Exhibit A.

Data ingestion

- **PropX API integration** – scheduled sync (4 AM CT full + every 4 hours refresh), field alias resolution, lbs-to-tons conversion, schema-drift detection.
- **Logistiq carrier export** – 2-step JWT auth, order search, carrier export API, 31-day chunking, cross-source deduplication.
- **JotForm driver submissions** – 30-minute scheduled sync; photo URL allowlisting; field extraction (driver, BOL, weight, truck, submission time).

Matching and reconciliation

- **Auto-matching engine** – three-strategy cascade (exact ticket/BOL -> exact load number -> driver+date+weight fuzzy) with tiered confidence scoring and photo verification gate.
- **Reconciliation service** – field-level comparison between photo-extracted data and load records, with severity-classified discrepancy surfacing (critical/warning/info).
- **Deterministic field validators** – ported from the bol-ocr-pipeline Python implementation; reject OCR output that parses as dates, times, addresses, or tokens too short to be valid BOLs before the matcher trusts it.
- **Feedback loop** – every manual correction writes a driver-to-well signal that the matcher reads on subsequent fuzzy-match disambiguation. Original OCR value preserved in `original_ocr_bol_no` for future retraining pipelines.

Dispatcher surfaces

- **Dispatch Desk** – well-level workspace with Load Count Sheet color mirroring, keyboard navigation (j/k), inline editable fields (driver, truck, weight, BOL, notes, delivered date), batch operations (Shift+A approve, Shift+E mark entered, Shift+V validate), photo modal with lightbox, assignee chip with per-user color, date range filter, auto-mapped well status.
- **Validation Workflow** – tier-bucketed queue (Tier 1 exact, Tier 2 probable, Tier 3 fuzzy), inline editing, bulk approve.
- **BOL Queue** – reconciliation surface showing matched + pending JotForm submissions with photo thumbnails, inline BOL edit for OCR correction, manual-match flow for unmatched photos, discrepancy panel for matched-with-mismatch cases.

- **Missed Loads Report** – on-demand diagnostic report (duplicate BOLs, sync errors, loads missing critical fields, stale-sync loads).
- **Archive** – read-only historical view of pre-cutoff loads.
- **Admin** – wells admin (rate flags, daily targets), users admin (read-only roster).

Cross-cutting

- **Photo pipeline** – SSRF-safe proxy with content-type override, inline-disposition rendering, 4,200+ photos currently flowing through the pipeline.
- **Global search** – by BOL, ticket, load number, driver name.
- **Audit trail** – every assignment tracks state transitions with user + timestamp. Every auto-match records "why" in a `match_audit` jsonb for operator review.
- **Bridge workflow** – "Copy Report" button exports tab-separated ready-to-enter loads for paste into PCS pending direct push integration.

Infrastructure

- Production deployments on Railway (backend, PostgreSQL) and Vercel (frontend) at `app.esexpressllc.com`.
- JWT authentication with role-based access.
- Daily database backups; backups taken before every schema migration.
- Scheduled diagnostic runs (4-hour refresh, 30-minute JotForm sync, daily auto-map).

PCS SOAP due-diligence engineering

As engineering groundwork while the PCS REST API access process (ticket DO-2821, opened 2026-03-13) proceeds through the vendor's standard intake, we built a working SOAP client against the surfaces available to us. This lets the push-to-PCS flow be validated end-to-end without taking any action that would require formal REST credentials to be in place.

- PCS SOAP authentication, session management, circuit breaker.
- `PostDispatch`, `UpdateLoadInfo`, `PostStatus`, `ClearRoutes` implemented.
- SOAP was not the intended long-term integration path; REST is. This code exists as a safety net and validation tool while REST credentials are pending.

2.2 Platform Capabilities – In Progress / Gated

These capabilities are built, pre-built, or actively in flight; each is listed with the dependency that controls its delivery.

- **PCS REST Direct Integration** – Replaces the current "Copy Report -> paste into PCS" workflow with a one-click "Push to PCS" button per load and a batch-push action. Our REST client library, request/response contracts, and integration path are pre-built; activation is gated on receipt of OAuth credentials from PCS. PCS REST API request submitted 2026-03-09.

- **Income & Clearing Spreadsheet / Report** – Reporting capability matching the current PCS Reporter workflows for billing, payroll, and clearing reconciliation. This deliverable was covered on the final dispatch-team call and is **delivered as dictated by this SOW upon signoff/agreement.** Scope, columns, and refresh cadence to be finalized in the kickoff of this line item.

- **Clearing status observation** – Read-only view of PropX clearing status for dispatch visibility. Depends on PropX export API specification finalization.

- **Matcher accuracy climb** – Continuous compounding improvement of auto-matching accuracy through the team's correction volume. Mechanical, ongoing; no additional deliverable required.
- **Jetson pipeline integration** – Drop-in ingestion endpoint for Bryan's Jetson OCR output. Endpoint and validator layer pre-built; awaiting sample JSONL record from Bryan to wire the POST route.

2.3 Out of Scope (explicit)

The following are not covered by this SOW and would be scoped separately if requested:

- Native mobile applications for iOS/Android
- PCS replacement / white-label dispatch competitor
- Driver-facing mobile app
- Third-party user licenses (JotForm, PropX, Logistiq, PCS subscriptions remain ES Express's responsibility)
- Integration with systems not listed in Section 2.1 or 2.2

---

3. Compensation

3.1 Monthly Fee

ES Express agrees to pay Lexcom **$5,500.00 USD per month** for the services described in this SOW.

3.2 What the Monthly Fee Includes

- Full access to the Platform for all ES Express users (no per-user fees)
- Hosting and infrastructure (Railway, Vercel, PostgreSQL, file storage)
- Ongoing support, bug fixes, and maintenance
- Continued feature development and accuracy improvements within the scope defined in Section 2
- Data backup and disaster recovery
- Regular communication and progress updates with the dispatch team and ES Express leadership

3.3 What the Monthly Fee Does Not Include

- Third-party API subscriptions ES Express pays directly (PropX, Logistiq, PCS, JotForm).
- Custom development outside Section 2 scope (scoped and quoted separately on request).
- Emergency support for incidents caused by changes to third-party APIs outside Lexcom's control (handled on a best-effort basis; material scope will be quoted separately if rework is required).

---

4. Intellectual Property

4.1 Lexcom IP

The underlying platform technology, software architecture, codebase, AI/ML matching algorithms, and extraction pipelines are and remain the intellectual property of Lexcom Systems Group Inc. ES Express is granted a non-exclusive, non-transferable license to use the Platform for the duration of this agreement.

4.2 ES Express IP

All of the following are and remain the intellectual property of ES Express LLC:

- **Business data** – load records, driver information, well data, BOL submissions, photos, invoices, settlement records.
- **Workflow configurations** – business rules, tier thresholds, color assignments, and process customizations specific to ES Express operations.
- **Training data** – validation corrections, manual matches, inline BOL edits, original OCR values, and all other signal generated through ES Express team usage of the Platform.
- **Integration configurations** – credentials and configuration for ES Express's third-party systems.

4.3 Data Ownership & Portability

ES Express retains full ownership of their business data at all times. Upon request or termination, Lexcom will provide a complete export of all ES Express data in standard formats (CSV, JSON for structured data; original file formats for photos and attachments) within 30 days of the request.

---

5. Timeline & Milestones

A complete, evidence-backed timeline of engagement activity from 2026-01-15 through 2026-04-15 is attached as Exhibit A (`docs/2026-04-15-es-express-engagement-timeline.md`). High-level phase summary below.

Phase 1 – Platform Build (Complete)

2026-02-11 -> 2026-03-31 (Jace's active build engagement)

- Multi-stream sprint kicked off 2026-02-11 – wells workflow engine, CSV-based ingestion, app shell, Google Sheets export
- PCS SOAP due-diligence engineering 2026-02-12 – working client built against available surfaces as groundwork while REST access proceeds through PCS's vendor process
- Buyer demo delivered 2026-03-04
- PCS REST API outreach drafted 2026-02-27; first vendor reply with API docs 2026-03-06; formal questionnaire submitted 2026-03-09; PCS ticket DO-2821 opened 2026-03-13
- Logistiq API client code built against published spec; operational access formalized via contract execution late March / early April 2026
- v2 architecture extraction planned 2026-03-30/31

Phase 2 – v2 Rebuild + BOL Training + Go-Live (Current)

2026-03-31 -> 2026-04-16

- v2 clean rebuild on Fastify + Drizzle + PostgreSQL + React 19
- Jessica validation walkthrough 2026-04-06 (1h 14m)
- Full-team follow-up 2026-04-09 (1h 2m)
- Round 2 consolidation – 38 issues surfaced, 43 of 52 total asks shipped (83%) as of 2026-04-14
- BOL reconciliation engine hardened; discrepancy detection online
- Dispatch team go-live: Wednesday, 2026-04-16 (or start of following week per team preference)
- This SOW's signoff triggers the Income + Clearing Report work line (Section 2.2)

Phase 3 – PCS Direct Integration (Pending External Dependency)

Target: within 2 weeks of receiving PCS OAuth credentials

- REST-based `Push to PCS` replaces Copy Report button
- Batch push for ready loads
- Bidirectional status reconciliation
- File upload for BOL attachments via File-API

Timeline contingent on PCS approval process (submitted 2026-03-09, awaiting response).

Phase 4 – Ongoing Operations & Improvement

Ongoing from go-live

- Auto-matching accuracy climb via feedback loop
- Feature requests and enhancements per ES Express team priorities
- System monitoring, support, and incident response
- Reporting capabilities buildout per Section 2.2

---

6. Term & Termination

6.1 Term

This agreement is effective on the date signed and continues on a **month-to-month** basis.

6.2 Termination

Either party may terminate this agreement with **30 days written notice**. Upon termination:

- Lexcom will provide a complete data export per Section 4.3.
- ES Express retains all IP defined in Section 4.2.
- Platform access will end at the conclusion of the final paid month.
- Any outstanding balance is due within 30 days of termination.

---

7. Support & Communication

- **Primary contact:** Jace Ryan (Lexcom) – available via phone, text, and email

- **Response time:** same business day for urgent issues; 24 hours for standard requests
- **Scheduled maintenance:** advance notice provided for any planned downtime
- **Progress updates:** regular communication with Jessica Handlin and the ES Express team throughout active development phases. We commit to improving on the communication cadence that was not as consistent as it should have been earlier in the engagement.

---

8. Warranties & Limitations

- Lexcom warrants that the Platform will perform substantially in accordance with the capabilities described in Section 2.
- Lexcom will correct any material defects at no additional cost during the term of this agreement.
- The Platform is provided for dispatch operations support and does not replace human judgment for safety-critical decisions.
- Platform availability targets 99% uptime exclusive of third-party API outages (PropX, Logistiq, PCS, JotForm). Scheduled maintenance windows are exempt.

---

9. Shared Principles

We would like this engagement to operate on three principles we offer for your review:

1. **Honest communication on both sides.** When something ships, we will tell you clearly what's operational now and what's still hardening. When something is blocked, we'll name the dependency without shifting blame.

2. **Data is yours, unconditionally.** Not just on termination – on request, any time. If your team wants a CSV of every validation decision for an internal audit, you get it.

3. **Scope changes in writing.** Neither of us wants a conversation in three months about whether X was in scope. Any material additions get added to this SOW (or a companion amendment) and acknowledged by both parties.

---

10. Signatures

Lexcom Systems Group Inc.

Name: **_____** Title: **_____** Date: **_____** Signature: **_____**

ES Express LLC

Name: **_____** Title: **_____** Date: **_____** Signature: **_____**

Exhibits

- **Exhibit A** – Engagement Timeline (`docs/2026-04-15-es-express-engagement-timeline.md`)
- **Exhibit B** – Decision Log (`docs/2026-04-14-decision-log.md`)
- **Exhibit C** – Feedback Ledger (`docs/2026-04-14-feedback-ledger.md`)

This Statement of Work constitutes the complete agreement between the parties regarding the services described herein and supersedes any prior verbal estimates or preliminary discussions, including the 2026-04-13 draft. We welcome any notes, questions, or adjustments to scope – this document is meant to align on deliverables, not impose them.